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Overview

General Site Services (GSS) consists of work scope required by the Project Hanford Management Contract to 
support other Hanford contractors in the performance of work on the Hanford site, but is not directly related 
to a single DOE Project Baseline Summary (PBS). The work scope includes operating and maintaining Site 
utilities, transportation systems, general purpose facilities, fire systems maintenance, and the Hanford Fire 
Department.  It includes services such as crane and rigging, fleet services, fabrication, janitorial, analytical 
laboratory, acquisition and materials management, Information Resource Management, Pension and 
Benefits Administration, Business Systems related to Finance, Payroll, Supply, Property and Project 
Management systems.  

NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2008.

Schedule/Cost Performance ($M)

General Site 

Services

Budgeted 

Cost of 

Work 

Scheduled

Budgeted 

Cost of 

Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance $

Schedule 

Variance %

Cost 

Variance $

Cost 

Variance %

Budget At 

Completion

Business Services $2.2 $2.2 $0.1 $0.0 0.0% $2.0 93.2% $27.9

Closrure Services & 

Infrastructure
$5.4 $5.2 $4.9 -$0.2 -3.8% $0.3 5.4% $66.5

Environment Safety & 

Health
$1.8 $1.8 $1.2 $0.0 0.0% $0.6 34.4% $22.1

Project Operations 

Center
$1.3 $1.3 $1.0 $0.0 0.0% $0.3 21.0% $15.9
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Center
$1.3 $1.3 $1.0 $0.0 0.0% $0.3 21.0% $15.9

Project Systems & 

Support
$0.2 $0.2 $0.1 $0.0 0.0% $0.1 59.1% $2.7

Workforce Services $0.1 $0.1 $0.1 $0.0 0.0% $0.0 6.0% $1.7

Pension Payment $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $33.7

Current Period Total $11.0 $10.8 $7.4 -$0.2 -1.9% $3.3 31.0% $170.6

Numbers are rounded to the nearest $0.1M

General Site 

Services

Budgeted 

Cost of 

Work 

Scheduled

Budgeted 

Cost of 

Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 
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Schedule 

Variance %

Cost 

Variance $

Cost 

Variance %

Budget At 

Completion

Business Services $5.6 $5.6 $4.3 $0.0 0.0% $1.3 23.6% $27.9

Closrure Services & 

Infrastructure
$10.1 $9.8 $9.1 -$0.2 -2.3% $0.7 7.1% $66.5

Environment Safety & 

Health
$3.4 $3.4 $2.6 $0.0 0.0% $0.8 22.8% $22.1

Project Operations 

Center
$2.4 $2.4 $2.3 $0.0 0.0% $0.1 6.1% $15.9

Project Systems & 

Support
$0.5 $0.5 $0.2 $0.0 0.0% $0.2 51.4% $2.7

Workforce Services $0.2 $0.2 $0.2 $0.0 0.0% $0.0 14.8% $1.7

Pension Payment $33.7 $33.7 $33.7 $0.0 0.0% $0.0 0.1% $33.7

FYTD Total $55.8 $55.6 $52.4 -$0.2 -0.4% $3.3 5.9% $170.6

Numbers are rounded to the nearest $0.1M
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Schedule/Cost Performance ($M), continued

FYTD Schedule Performance (-$0.2M/-0.4%): The schedule variance is within established thresholds. 

FYTD Cost Performance (+$3.3M/+5.9%):   Primarily due to missing accruals ($1.2 M) in the areas of 
dosimetry ($0.5 M), records storage ($0.1 M), Environmental Safety and Quality Assurance staff 
augmentation ($0.1 M), and Lockheed Martin Information Technology (LMIT) services ($0.5 M), combined 
with staff vacancies  ($0.8 M) in such areas as the Fire Department, Environmental (Regulatory), and 
Central Engineering.  Another $0.9 M is attributable to time phasing, transition, fiscal year start-up 
anomalies, delayed billings for occupancy, BPA, etc.  
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Performance Analysis  
FYTD and Monthly ($M)
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Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09

Monthly BCWS 44.8 11.0 11.0 10.4 10.7 10.6 13.4 11.0 10.2 12.3 10.5 14.6

Monthly BCWP 44.8 10.8

Monthly ACWP 44.9 7.4

FYTD BCWS 44.8 55.8 66.8 77.2 87.9 98.5 111.9 122.9 133.1 145.5 156.0 170.6

FYTD BCWP 44.8 55.6

FYTD ACWP  44.9 52.4

00

Number Title Type Due Date
Actual 

Date

Forecast 

Date

Status / 

Comments

N/A None due in FY 2009

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2009 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of Baseline 
Change Requests approved during the reporting period.

Milestone Achievement


